Project Timeline - Golden Gate Bridge Physical Suicide Deterrent  

Updated JANUARY 22, 2009 

	March 11, 2005  


	GGBHTD Board approved proceeding with environmental studies and preliminary design work for development of a potential physical suicide deterrent system on the Bridge, contingent upon receiving outside funding to pay for the studies and design.

	April 22, 2005 


	GGBHTD Board adopted project criteria to assist in guiding the project.

	June 28, 2006 


	Metropolitan Transportation Commission provided $1,850,000 towards the $2 million required for the preliminary engineering and environmental process; additional funding was provided by the City and County of San Francisco, Marin County and several interested individuals and groups.

	September 22, 2006 


	Board authorized the hiring of a consultant for this project.

	May 24, 2007


	Phase 1 completed – critical Wind Studies were completed, report released.

	June 14, 2007
	District issued a Notice of Preparation of an Environmental Impact Report/Environmental Assessment (EIR/EA), formally commencing the environmental process

	July 8, 2008
	District released the Draft EIR/EA for public comment

	July 22, 2008

	District held a public meeting regarding the Draft EIR/EA in Marin County

	July 23, 2008
	District held a public meeting regarding the Draft EIR/EA in San Francisco

	August 25, 2008
	The public comment period closed regarding the Draft EIR/EA 

	October 3, 2008
	Mail out a summary of environmental impacts, public & agency comments, and maintenance & operational impacts regarding the alternatives

	October 10, 2008  
	GGBHTD Board of Directors took action at their regularly scheduled board meeting to select the Net Alternative as the “Locally Preferred Alternative” (LPA) for the Project.

	October 13, 2008  to January 21, 2010

	Begin preparation of the Final Environmental Impact Report (FEIR) and Finding of No Significant Impact (FONSI) based on the Net Alternative as the LPA   including: Prepare written responses to agency and public comments; Negotiate and execute a Memorandum of Agreement to mitigate the adverse effects the LPA has on the historic property; Prepare any additional required studies for the LPA. Also, Caltrans, on behalf of Federal Highway Administration, completed administrative review of the FEIR.   

	May 22, 2009
	GGBHTD Board approved the execution a Memorandum of Agreement (MOA) regarding the Project between GGBHTD and Caltrans; California State Historic Preservation Officer and Federal Advisory Council on Historic Preservation 

	July 13, 2009  


	MOA was executed with the State Historic Preservation Officer and the Federal Advisory Council on Historic Preservation.

	January 22, 2010
	GGBHTD releases the FEIR/EA

	February 12, 2010
	GGBHTD Board will be asked to take action to certify the FEIR. and adopts a Statement of Overriding Considerations


