



Golden Gate Bridge

Physical Suicide Deterrent System Project

Actions Taken

- September 2006 - Consultant contract awarded
- May 2007 - Release of Wind Tunnel Testing Study
- July 8, 2008 - Release draft environmental document for public comment

Next Steps

- July 22 and 23, 2008 - Public meetings on the draft environmental document
- August 25, 2008 - Deadline for the public to submit comments on the draft environmental document
- September 2008 - Public comments are reviewed by the Golden Gate Bridge, Highway and Transportation District (District)
- October 2008 - District Board of Directors could select a "locally preferred alternative" or take no action at a scheduled meeting of the Board of Directors
- Late 2008 - If a "locally preferred alternative" is selected, the preparation of a final environmental document would commence. It will include responses to comments, more detailed analysis on any "locally preferred alternative" and must include a financing plan before it can be released and certified at the federal level.